Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.
signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

Failure to obtain this

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for

compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAD

Gauley Bridge Fayette - Troop 6 State Police

County: | Fayette

Tenant:
Customer: State of WV - BTOP Funding
LCR #: BB10A19 FTR Project #: 11206419
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: PO Box 550 10365 Midland Trail, Gauley Bridge, WV 25085 drop-down)
GPS Start: 38.16396 -81.19618 Single tenant Bulding v
CO: Gauley Bridge GPS Stop: 38.16363 -81.20121 IRigmo!Way Considerations:
Brief description of the special
work. Place fiber cable from Pole 9021/2 to the Gauley Bridge Fayette - Troop 6 State Police.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Aerial Fiber 82C 2017 Existing $27,681 $1,246 $3,165 $480 $5,564 $38,135.87 100% reusable non-feeder route b
Entrance Fiber 82C 150 Existing $3.796 $94 $238 $480 $170 $4.777.61 Entrance cable -
$0.00 b
$0.00
$0.00 hd
$0.00 hd
$0.00 =
$0.00 b
$0.00
$0.00
TOTAL 2,167 $31,477.02 $1,340 $3,403 $960 $5,733.46 $42,913.48 I

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

Broadband use

extra capacity 48

Estimated Build 2012" Actual Build 2167' Difference 155' Difference between estimated/actual may be attributed to the
placement of the building entrance cable. WILL REQUIRE CUSTOMER PROVIDED CONDUIT.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

o
%/ V% f‘/’/g«’( 12/1/2011
Frontier Representative Date

Signature:

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions:

rogrammatic

X SHPO Clearance BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
A M (
Aol (L & o
5/24/2012
Signature: Teresa Schuller, Environmental Project Manager Date
)kl sl L —
Approved:
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
Tk L
Approved: X 5/29/201
Signature: GIT Michael L. , Project ject Director Date
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